
* 6 Month Extension Granted

PROJECT GRANT AMOUNT
TOTAL 

REIMBURSED
BALANCE 

REMAINING STATUS

* HRHA - Architectural/Engineering Design $150,000.00 $150,000.00 $0.00 PROJECT COMPLETE

* VAIL - Home Accessibility Modifications $20,000.00 $7,223.13 $12,776.87 UNDERWAY

Gemeinshaft - Building Acquisition $15,000.00 $15,000.00 $0.00 PROJECT COMPLETE

Roberta Webb Child Care - Playground Improvement $25,350.00 $25,350.00 $0.00 PROJECT COMPLETE

Mercy House - Security keypads/cameras $8,600.00 $8,600.00 $0.00 PROJECT COMPLETE

City Admin Costs (subtracted Fair Housing Plan) $108,180.00 $104,391.26 $3,788.74 N/A

* CART - LMI Transportation Programs $19,000.00 $10,002.93 $8,997.07 PROJECT COMPLETE

Free Clinic - Health Services $16,500.00 $16,500.00 $0.00 PROJECT COMPLETE

* Boys & Girls Club - Recreational Programs $15,000.00 $0.00 $15,000.00 CONTRACT SIGNED

* TARC - Job Training & E-Plazas $14,000.00 $14,000.00 $0.00 PROJECT COMPLETE

* Mercy House - SAFE Supportive Services $8,000.00 $8,000.00 $0.00 PROJECT COMPLETE

The ARC - Op Shop Day Support $7,700.00 $7,700.00 $0.00 PROJECT COMPLETE

* Children's Museum - LMI Admissions $5,000.00 $2,466.18 $2,533.82 PROJECT COMPLETE

* CRC/HRHA - Homeless Data Mgmt $6,000.00 $0.00 $6,000.00 CONTRACT SIGNED

* City Economic Development Initiatives $65,250.00 $0.00 $65,250.00 PROJECT IDENTIFIED

Fair Housing Plan $21,420.00 $21,420.00 $0.00 PROJECT COMPLETE

City Public Facilities Projects $143,000.00

Harrison Street Sidewalk $14,529.95 $14,529.95 $0.00 PROJECT COMPLETE Adjusted budget from $29,000 - reduced by $14,470.05

Gay / Mason Street Lights and possible Turning Lane $104,461.00 $103,661.20 $799.80 PROJECT COMPLETE

Morrison Park Lights $23,000.00 $23,000.00 $0.00

Unidentified Project $1,009.05 $0.00 $1,009.05 Project Not Identified Funding remains from Harrison Street Sidewalk

TOTALS $648,000.00 $531,844.65 $116,155.35

City of Harrisonburg - FY 04-05 CDBG Program - Progress Report

Adjusted budget from $91,000 - added $13,461.  Project slow 
moving due to weather & asphalt production.

Adjusted budget from $14,000 - reduced by $4,000.  Reduced by 
additional $2,000 - to total $8,000 budget.
High Priority Need

Wishes to roll her remaining $$ over into Econ Dev $$ - Elevator for 
Children's Museum.
Contingency Met - HUD CoC grant received.  Grant extended to 12-31-
05.
Elevator at Children's Museum - Public Hearing Needed to Amend 
Consolidated Plan

$8,997.07 TO BE TRANSFERRED TO DIFFERENT PROJECT IN CON 
PLAN AMENDMENT

Change in leadership, delay in project.  Grant extended to 12-31-05.

Documentation very simple, they spend their money regularly, great 
cooperation.

Davis Bacon Compliance Required
PROJECT COMPLETE

Davis Bacon Compliance Required for fence installation if labor if > 13% 
of cost - Project held up due to weather
Adjusted budget from $2,600 - added $4,000.  Adjusted again, adding 
$2,000 from other project - to total $8,600 budget.
Will complete final reimbursement soon.

COMMENTS

No Davis Bacon Required - < 8 units residential.  Grant extended to 12-
31-05.


